



FACTORS GENERATING DELAYS AND COST OVERRUNS IN RURAL ROAD CONSTRUCTION PROJECTS IN COLOMBIA

Costs Overruns of the Olympic Games 1968-2016



Flyvbjerg, 2016.



For the project initiation phase the **estimated cost (budget), project intensity, year, municipality and the original deadline** is also a significant variable. For the project planning phase, the results show that projects awarded using **the competitive process**, have the worst performance. Results confirm **a relationship between cost and time performance** that is also identified considering all variables interacting together (Gomez et al,2020).

Rural transport and their infrastructure



Rural roads correspond to **69 %** if the entire network in Colombia, only **6%** are paved. (Invias, 2015)



555 projects related to rural roads, in the period 2015 - 2018

